
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/22/2003

ESTIMATE SUMMARY 14:47:17

CONTID: C12404         ESTIMATE NO: 0004 PROG 1999

PCN: 12404-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct. U.S. 138 - North PERCENT TIME:

PROJECT NO: STA 1131-004                  

Jct. U.S. 138 - North

NAME OF ROAD: 113A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 04/19/2003 DATE TIME STARTED 09/11/2002

1800 N TAFT ROAD DATE LET 04/25/2002 DATE WORK BEGAN

 DATE AWARDED 05/07/2002 DATE TIME STOPPED 06/13/2003

 DATE CONTRACT EXECUTED 05/31/2002 DATE ACCEPTED 06/13/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 09/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,059,758.62 PARTICIPATING $ $ 201,898.64

AWARD PROJECT AMT: 3,958,666.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -496.21

SECURITIES ENCUMBERED 496.21

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.22

WORK DAYS

WORK DAYS

70.91%

1,181,011.94

201,898.64

201,898.64

201,898.64

$

$

$

$

2,878,746.68

0.00

2,878,746.68

0.00

2,878,746.68

-819.26

819.26

2,878,746.68

0.00

AMOUNT DUE 2,878,746.68 201,898.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,898.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.5 TIME ALLOW: 90

ORIG TIME ALLOW: 80
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PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,940.000

202-00240  
 

2,940.000

SY  

6.25000 18,375.002,940.000

18,375.00

0010 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

237.000

LF  

18.00000 0.000.000

0.00

0011 REM GROUND SIGN CMO 4 0.000

0.000

202-00810  
 

36.000

EACH

55.00000 0.000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

227.00000 0.000.000

0.00

0020 BLADING 42.500

2.000

203-01500  
 

64.000

HOUR

70.00000 3,115.0044.500

140.00

0025 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

13.000

EACH

1,000.00000 0.000.000

0.00

0030 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0035 *AGGREGATE BASE COURSE (CLASS 7) 10,595.440

0.000

304-07000  
 

10,595.440

TON 

6.50000 68,870.3610,595.440

0.00

0040 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 5,595.980

483.860

304-07009  
 

8,850.910

TON 

6.80000 41,342.916,079.840

3,290.25

0045 *PROCESS ASPHALT MAT FOR BASE COURSE 265,013.000

0.000

310-00400  
 

300,377.000

SY  

1.25000 331,266.25265,013.000

0.00

0046 F/A MIX DESIGN COST 0.000

0.000

700-70035  
 

0.000

F A 

5,197.50000 0.000.000

0.00



CONTID: C12404         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0047 ADDED ITEM (TON)/ AC COS FOR HBP (GR S)(75)(PG 64-22) 0.000

0.000

900-00024  
 

4,011.490

TON 

0.82000 0.000.000

0.00

0048 F/A CORRECTION TO MIX DESIGN COST 0.000

0.000

700-70035  
 

5,011.250

F A 

1.00000 0.000.000

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.770

0.000

403-00720  
 

28.770

TON 

80.00000 2,301.6028.770

0.00

0055 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 36,197.350

0.000

403-33741  
 

40,208.840

TON 

35.30000 1,277,766.4636,197.350

0.00

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 16,689.150

3,258.990

403-33751  
 

34,859.310

TON 

39.50000 787,951.5319,948.140

128,730.11

0063 RIPRAP (9 IN) MCR LINE ITEM 3 0.000

0.000

506-00209  
 

21.000

CY  

100.00000 0.000.000

0.00

0065 *CEMENT GROUT 0.000

0.000

601-06300  
 

324.000

CF  

60.00000 0.000.000

0.00

0070 *SUBSURFACE DRAIN OUTLET 1,020.000

0.000

605-84000  
 

1,020.000

LF  

40.00000 40,800.001,020.000

0.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,775.000

LF  

10.50000 0.000.000

0.00

0080 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

16.000

EACH

850.00000 0.000.000

0.00

0085 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

505.00000 0.000.000

0.00
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PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

3.000

EACH

560.00000 0.000.000

0.00

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

21.000

EACH

4,000.00000 0.000.000

0.00

0100 *BRIDGE RAIL TYPE 3R (SPECIAL) 0.000

0.000

606-10360  
 

206.000

LF  

55.50000 0.000.000

0.00

0105 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

146.000

LF  

121.00000 0.000.000

0.00

0110 *DELINEATOR (FLEXIBLE) (TYPE I) 122.000

0.000

612-00041  
 

403.000

EACH

31.00000 3,782.00122.000

0.00

0115 *DELINEATOR (FLEXIBLE) (TYPE II) 11.000

0.000

612-00042  
 

52.000

EACH

33.00000 363.0011.000

0.00

0120 *DELINEATOR (FLEXIBLE) (TYPE III) 33.000

0.000

612-00043  
 

55.000

EACH

35.00000 1,155.0033.000

0.00

0123 *2 IN ELEC COND (P) MCR 2 0.000

0.000

613-01200  
 

50.000

LF  

16.10000 0.000.000

0.00

0125 *CONSTRUCTION SURVEYING 0.720

0.170

625-00000  
 

1.000

L S 

13,000.00000 11,570.000.890

2,210.00

0130 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

91,150.00000 91,150.001.000

0.00

0135 *EPOXY PAVEMENT MARKING 534.000

0.000

627-00005  
 

1,033.000

GAL 

42.42000 22,652.28534.000

0.00
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PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

3.000

EACH

500.00000 0.000.000

0.00

0145 *FLAGGING 3,587.500

504.500

630-00000  
 

6,462.000

HOUR

21.00000 85,932.004,092.000

10,594.50

0150 *TRAFFIC CONTROL INSPECTION 22.000

8.000

630-00007  
 

51.000

DAY 

111.00000 3,330.0030.000

888.00

0155 *TRAFFIC CONTROL MANAGEMENT 54.000

11.000

630-00012  
 

99.000

DAY 

430.00000 27,950.0065.000

4,730.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.500

0.000

630-80342  
 

111.000

EACH

120.00000 6,660.0055.500

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

152.00000 0.000.000

0.00

0166 ADDED ITEM (EACH)/ CONSTRUCTION TRAFFIC SIGN (SPECIAL)
 MCR LINE #1

5.000

0.000

900-00007  
 

5.000

EACH

152.00000 760.005.000

0.00

0170 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

50.50000 1,262.5025.000

0.00

0175 *TRAFFIC CONE 150.000

0.000

630-80380  
 

300.000

EACH

13.00000 1,950.00150.000

0.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

21,785.820

F A 

1.00000 0.000.000

0.00
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PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

900.000

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 0.000

32,940.780

700-70025  
 

50,528.220

F A 

1.00000 32,940.7832,940.780

32,940.78

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0211 SIGN PANEL (CL I) CMO 4 0.000

0.000

614-00011  
 

60.000

SF  

20.00000 0.000.000

0.00

0212 SIGN PANEL (CL II) CMO 4 0.000

0.000

614-00012  
 

450.000

SF  

21.00000 0.000.000

0.00

0213 STEEL SIGN POST (2 IN RD) CMO 4 0.000

0.000

614-01502  
 

147.000

LF  

19.00000 0.000.000

0.00

0214 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) CMO 4 0.000

0.000

614-01582  
 

320.000

LF  

41.00000 0.000.000

0.00

0226 ADDED ITEM (DOLLAR)/ OUT OF SPEC. BINDER 0.000

0.000

900-00006  
 

-2,505.670

DOL 

1.00000 0.000.000

0.00

CAT 2,863,246.67201,898.644,044,038.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 F/A PHONE SERVICE (LONG DISTANCE) 0.000

0.000

700-70220  
 

220.020

F A 

1.00000 0.000.000

0.00
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PCN: 12404-BID    ESTIMATE RUN 04/22/2003

PROJECT: STA 1131-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0220 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0225 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 15,500.000.0015,720.02CURRENT AMT0400 $ $ $

$ 2,878,746.67201,898.64$4,059,758.62$CURRENT AMTPROJECT TOTAL


